

LegalEase: AI-Powered Legal Document Generator

Phase 04: Project Planning Phase

Project Phase Document

Prepared for: LegalEase AI Project

Team: Srija M (Team Lead), Srivarshini M S, Subashree G, Subiksha M

1. Phase Objective

To organize the development work into manageable activities, assign responsibilities and define the expected project outputs.

Work Breakdown

The project was planned through ideation, requirement analysis, design, development, testing, documentation and demonstration activities.

Team Roles

Srija M is the Team Lead. Srivarshini M S, Subashree G and Subiksha M are project members.

Development Plan

Set up the project environment, implement backend APIs, implement the Gradio frontend, integrate Gemini, add document export, then test the complete flow.

Risk Planning

Potential issues include API-key configuration errors, package/import errors, port conflicts, library compatibility and document-font limitations.

Deliverables

Working application, source-code structure, test results, project documentation and final demonstration.

Key Activities / Outputs

No.	Deliverable / Output
1	Task breakdown
2	Team responsibilities
3	Development sequence
4	Risk/issue plan
5	Milestones and deliverables

Project Note

LegalEase is an AI-powered document-generation project. The generated material is intended as a draft and should be reviewed by an appropriately qualified person before being relied upon for legal purposes.